
Mariposa Park 
Next Steps 

 
 

Hold Third Community Meeting      August 2010 

Complete Demolition of Buildings Onsite     October 2010 

Obtain Council Approval of Conceptual Design    October/Nov. 2010 

Begin Final Design and Construction Documents   November 2010  

Return to PRC with Update and to Discuss Park Name  Nov./Dec. 2010 

Approve Plans and Specifications and Authorize Bidding  April 2011 

Advertise and Open Bids       May 2011 

Award Construction Contract       July 2011  

Construction Begins        August 2011 

Park Dedication        December 2011 


